
 

Amendment #2 

City of Key West – Rest Beach Enhancements  

ID# 2287 

AMENDMENT (2nd  AMENDMENT) TO  AGREEMENT 
  
  
 
THIS AMENDMENT to Agreement dated this          day of                      2020, is entered into by and 
between the Board of County Commissioners for Monroe County, on behalf of the Tourist 
Development Council, and The City of Key West,  a Government agency organized and operating 
under the laws of the state of Florida (Grantee). 
  

WHEREAS, there was an Agreement entered into on January 23, 2019 between the parties, 
awarding $35,000 to Grantee for the Rest Beach Enhancements (“Agreement”); and 

 
WHEREAS, there was an Amendment to Agreement entered into on May 20, 2020 to revise 

the termination date of the project to March 31, 2021 due to delays in the design process; and 
 
WHEREAS, it has been come necessary to revise the termination date of the project to March 

31, 2022; and 
 
NOW, THEREFORE, in consideration of the mutual covenants contained herein the parties 

agree to the amend Agreement as follows: 
 

1. Paragraph 1 of the agreement shall be revised to read as follows:  This Agreement is for 
the period of January 23, 2019 to March 31, 2022.  This Agreement shall remain in effect for the 
stated period unless one party gives to the other written notification of termination pursuant to and in 
compliance with paragraphs 7, 12 or 13 of the original Agreement dated January 23, 2019. 

 
2. Any references to termination date and submission of invoices shall be revised to read 

March 31, 2022. 
 

3. The remaining provisions of the agreement dated January 23, 2019 and amended May 
20, 2020 shall remain in full force and effect. 
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