
City of Key West, FL

Legislation Text

City Hall
1300 White Street

Key West FL 33040

*Approving a Change Order in the amount of $125,392.61 for additional breakers for
the Aeration System Upgrades and Electrical Switchgear Project (SE35042002) at the
Richard A. Heyman Environmental Protection Facility, and authorizing a time extension
of 120 days under the contract awarded to Charley Toppino and Sons, Inc. for ITB #21
-006; Authorizing any necessary budget transfers and amendments; Authorizing the
City Manager to execute necessary documents upon advice and consent of the City
Attorney.
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