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*Approving final closeout reconciliation to D.L. Porter Constructors, Inc. in an amount
not to exceed $93,758.88 for unforeseen conditions and additional work required for
the Frederick Douglass Community Center Project; Authorizing a time extension of 130
calendar days for substantial completion of the project (to January 14, 2018);
Authorizing necessary budget transfers/amendments; Authorizing the City Manager to
execute necessary documents.
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