

---

**PROPOSAL FOR PROFESSIONAL SERVICES**

**FEE PROPOSAL**

**Change Order #1**

**Architectural & Engineering Design Services**

**Historic Seaport New Fire Pump House**

**Historic Seaport**

**Key West, Florida**

**Prepared for**

**City of Key West Engineering Services Department**

**July 1, 2021**

**William P Horn Architect, PA**

**915 Eaton Street**

**Key West, Florida 33040**

**305-296-8302**

## **BACKGROUND AND OBJECTIVES**

The drawings currently call for the fire pump and the lines from the new pump to the old pump location to be designed by the contractors plumbing subcontractor's engineer. The owner would now like my engineer to design the new pump and lines.

## **SCOPE OF WORK**

Work includes investigating the sizes and location/distances of the existing fire pump and lines out on the docks. The engineer then needs to design the new fire pump and design the lines going from the new pump to the location of the old pump (that is being removed).

## **ASSUMPTIONS**

The owner will assist in providing any previous information on the fire sprinkler system.  
The owner will assist in investigating the sizes and locations of the fire sprinkler system.  
The fire pump will not have a generator backup.

## **COMPENSATION**

The fees per discipline are as follows:

Architectural=	\$1,650.00
MEP Engineering=	\$8,000.00 (design and drawings)
	\$500.00 (bid phase)
	\$500.00 (construction phase)
Total Fee=	\$10,650.00