

RESOLUTION NO. _____

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AUTHORIZING CHANGE ORDER #1 TO MICHAEL MILLER, ARCHITECT FOR ADDITIONAL DESIGN/TECHNICAL SERVICES FOR THE SEXTON'S HOUSE IN THE CITY CEMETERY IN AN ADDITIONAL AMOUNT NOT TO EXCEED \$6,687.50; APPROVING NECESSARY BUDGET AMENDMENTS; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, the City issued a Request for Quote for the design of a new Sexton's House in the City Cemetery and awarded the project to Michael Miller in the total amount of \$18,750.00, as detailed in the Consulting Agreement for design dated May 1, 2012; and

WHEREAS, City staff recommends authorization for additional design and technical services and expenses, to improve/expand the scope of work;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA AS FOLLOWS:

Section 1: That Change Order #1 to the Consultant Agreement between the City and Michael Miller, Architect, for additional design/technical services and reimbursable expenses for the Sexton's House is hereby approved in an amount not to

exceed \$6,687.50 (total project cost not to exceed \$25,437.50).

Section 2: That the City Manager is authorized to execute contractual documents that are consistent with the approval granted herein, with the advice and consent of the City Attorney.

Section 3: That necessary budget transfers to PO #71921 from Account #101-1905-6200 are hereby approved.

Section 4: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the Presiding Officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held this _____ day of _____, 2012.

Authenticated by the Presiding Officer and Clerk of the Commission on _____ day of _____, 2012.

Filed with the Clerk on _____, 2012.

CRAIG CATES, MAYOR

ATTEST:

CHERYL SMITH, CITY CLERK