

RESOLUTION NO. _____

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AUTHORIZING CHANGE ORDER #2 TO MICHAEL MILLER, ARCHITECT, FOR RE-DESIGN AND ADDITIONAL TECHNICAL SERVICES, REIMBURSABLE EXPENSES AND AN OUTSIDE ESTIMATE FOR THE SEXTON'S HOUSE IN THE CITY CEMETERY IN AN ADDITIONAL AMOUNT NOT TO EXCEED \$17,269.00; APPROVING NECESSARY BUDGET AMENDMENTS; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, the consultant contract was executed on May 1, 2012; and in Resolution No. 12-353, the City Commission approved Change Order #1; and

WHEREAS, City staff recommends authorization for additional re-design and technical services and expenses, to amend the scope of work;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA AS FOLLOWS:

Section 1: That Change Order #2 to the Consultant Agreement between the City and Michael Miller, Architect, for re-design and additional technical services, reimbursable expenses and an outside estimate for the Sexton's House is hereby approved in an amount not to exceed \$17,629.00.

Section 2: That the City Manager is authorized to execute contractual documents that are consistent with the approval granted herein, with the advice and consent of the City Attorney.

Section 3: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the Presiding Officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held this _____ day of _____, 2013.

Authenticated by the Presiding Officer and Clerk of the Commission on _____ day of _____, 2013.

Filed with the Clerk on _____, 2013.

Mayor Craig Cates _____

Vice Mayor Mark Rossi _____

Commissioner Teri Johnston _____

Commissioner Clayton Lopez _____

Commissioner Billy Wardlow _____

Commissioner Jimmy Weekley _____

Commissioner Tony Yaniz _____

CRAIG CATES, MAYOR

ATTEST:

CHERYL SMITH, CITY CLERK