## AMENDMENT (1st AMENDMENT) TO AGREEMENT

THIS AMENDMENT to Agreement dated this	day of	2024, is entered into by and
between the Board of County Commissione	rs for Monroe	County, on behalf of the Tourist
Development Council, and The City of Key W	est a Governm	nent agency organized and operating
under the laws of the state of Florida (Grantee).		

WHEREAS, there was an Agreement entered into on October 19, 2022 between the parties, awarding \$198,000 to Grantee for the Pavilions at Smathers Beach Project ("Agreement"); and

**WHEREAS**, it has become necessary to revise the termination date of the project to March 31, 2025 to allow for completion of the construction of the project, and

**NOW, THEREFORE**, in consideration of the mutual covenants contained herein the parties agree to the amend Agreement as follows:

- 1. Paragraph 1 of the agreement shall be revised to read as follows: This Agreement is for the period of **October 19, 2022 to March 31, 2025**. This Agreement shall remain in effect for the stated period unless one party gives to the other written notification of termination pursuant to and in compliance with paragraphs 7, 12 or 13 of the original Agreement dated October 19, 2022.
- 2. Any references to termination date and submission of invoices shall be revised to read March 31, 2025
  - 3. Reimbursement for this project may not be submitted until after October 1, 2024.
- 4. The remaining provisions of the Agreement dated October 19, 2022 shall remain in full force and effect.

REMAINDER OF THIS PAGE IS INTENTIONALLY LEFT BLANK

above written.		
(SEAL) Attest: Kevin Madok, Clerk	Board of County Commissioners of Monroe County	
As Deputy Clerk	Mayor/Chairman	
The City of Key West  Attest:		
By	By <b>Mayor</b>	
Print Name	Print Name	-
Print Name  Date:	Print Name  Date:	

IN WITNESS WHEREOF, the parties have set their hands and seal on the day and year first

RR