

STATE OF FLORIDA DEPARTMENT OF TRANSPORTATION
**AMENDMENT FOR EXTENSION OF PUBLIC
TRANSPORTATION GRANT AGREEMENT**

Form 725-000-04
STRATEGIC
DEVELOPMENT
OGC 02/19

DATE: 11/19/2025

TO: City of Key West - Department of Transportation

FROM: Simon Huang, Passenger Operation Specialist IV

SUBJECT: Time Extension

CONTRACT NUMBER: G3144

AMENDMENT NUMBER: 2

FINANCIAL MANAGEMENT NUMBER: 415173-9-94-01

The Public Transportation Grant Agreement ("Agreement") between the Florida Department of Transportation ("Department") and City of Key West - Department of Transportation ("Agency"), dated 8/19/2024, is scheduled to expire on the 31 day of December, 2025.

The Agency requests an Amendment of the Agreement, to extend the end date of the Agreement to the 30 day of June, 2026, for additional time to complete the Project for the following reasons: City of Key West experienced an unforeseen delay due to the vehicle's battery pack malfunctioning. The contract end date is extended to 06/30/2026 to accommodate the completion of repairs and final invoicing activities.

The Department agrees to the requested extension of the Agreement. All of the terms and conditions of the Agreement and any amendments thereto shall remain in full force and effect.

IN WITNESS WHEREOF, the Parties have executed this Amendment on _____ (to be completed by Department).

AGENCY City of Key West - Department of
Transportation

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION

By: _____

By: _____

Name: _____

Name: _____

Title: _____

Title: D6-Director of Transportation
Development

STATE OF FLORIDA, DEPARTMENT OF TRANSPORTATION
Legal Review:
