

Transportation Report 6.09.2022

Communication

- May Social Media Reach: 9.8k (9.2k in April)

Safety

- Ordered 1200 rechargeable headlights and taillights to give away to cyclists traveling unsafely at night time.

Bike Parking

10 spaces installed since last SAB

Public map / request more: <http://bit.ly/kwracks>

- 10 @ White (KWConnect request)
- Depleted inventory of post and loop style - numerous locations queued



Mobility Study

Measure all Recreational Rental Vehicle effects on safety.

Quantify nuisance levels: traffic, noise, pollution

- No respondents
- Seeking to re-advertise

Project Funding

Wickers Realignment - Transportation Alternative grant sought

- Construction funding programmed for 5-year plan: 2028

Final Mile

- Construction project advertised 6/03

Non-Motorized Counts

Public data portal: <https://bit.ly/countbikes>

- Conducted off-peak short-term counts during May
- Working with FDOT to install continuous counters

Infrastructure Type Project Updates

Updates for many projects can be found on City website GIS map <http://bit.ly/kwstreets>

- 1st Street and Bertha - Expected completion November 2022
- Caroline St bicycle infrastructure expansion in design (30% in June)
- United St bicycle infrastructure in design through August
- Flagler Pedestrian Upgrades are beginning construction, concurrent with 1st and Bertha