

RESOLUTION NO. _____

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, RATIFYING A 31-DAY EXTENSION OF THE CONTRACT APPROVED IN RESOLUTION 12-329 BETWEEN THE CITY AND CHARLEY TOPPINO & SONS, INC., FOR THE POINCIANA SAFE ROUTES TO SCHOOL (SRTS) SIDEWALK INSTALLATION PROJECT; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution No. 12-3298, the City Commission approved a contract in the amount of \$531,676.00, allowing 120 calendar days for the completion of work. The Notice to Proceed was issued on March 15, 2013, with a subsequent construction completion date of July 23, 2012; and

WHEREAS, a number of rain events delayed asphalt paving and thermoplastic striping, and upon recommendation of City staff, the City Manager authorized an extension of the contract for 31 calendar days at no additional cost;

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That a 31-day extension of the contract approved in Resolution 12-329, between the City and of Charley Toppino & Sons, Inc., is hereby ratified at no additional cost.

Section 2: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the presiding officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held this _____ day of _____, 2013.

Authenticated by the presiding officer and Clerk of the Commission on _____, 2013.

Filed with the Clerk _____, 2013.

CRAIG CATES, MAYOR

ATTEST:

CHERYL SMITH, CITY CLERK