

RESOLUTION NO. \_\_\_\_\_

A RESOLUTION OF THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, APPROVING THE ATTACHED "AMENDMENT (1<sup>ST</sup> AMENDMENT) TO AGREEMENT" ID #2288 TO EXTEND THE TERMINATION DATE TO SEPTEMBER 30, 2020 FOR THE KEY WEST AMPHITHEATER ENHANCEMENTS PROJECT; AUTHORIZING THE CITY MANAGER TO EXECUTE ANY NECESSARY DOCUMENTS UPON CONSENT OF THE CITY ATTORNEY; PROVIDING FOR AN EFFECTIVE DATE

WHEREAS, in Resolution No. 19-011, the City of Key West accepted a Grant Award Agreement (ID #2288) for Key West Amphitheater Enhancements; and

NOW, THEREFORE, BE IT RESOLVED BY THE CITY COMMISSION OF THE CITY OF KEY WEST, FLORIDA, AS FOLLOWS:

Section 1: That the attached "Amendment (1<sup>st</sup> Amendment) to Agreement" (ID #2288), to extend the termination date for the Key West Amphitheater Enhancements Project to September 30, 2020, is hereby approved.

Section 2: That no cost adjustments are associated with this time extension.

Section 3: That the City Manager is authorized to execute any necessary documents related to the time extension, upon consent of the City Attorney.

Section 4: That this Resolution shall go into effect immediately upon its passage and adoption and authentication by the signature of the Presiding Officer and the Clerk of the Commission.

Passed and adopted by the City Commission at a meeting held this \_\_\_\_\_ day of \_\_\_\_\_, 2020.

Authenticated by the Presiding Officer and Clerk of the Commission on \_\_\_\_\_ day of \_\_\_\_\_, 2020.

Filed with the Clerk on \_\_\_\_\_, 2020.

Mayor Teri Johnston	_____
Vice Mayor Sam Kaufman	_____
Commissioner Gregory Davila	_____
Commissioner Mary Lou Hoover	_____
Commissioner Clayton Lopez	_____
Commissioner Billy Wardlow	_____
Commissioner Jimmy Weekley	_____

\_\_\_\_\_  
TERI JOHNSTON, MAYOR

ATTEST:

\_\_\_\_\_  
CHERYL SMITH, CITY CLERK