	E 1 0010
Recycling and Diversion	February 2018Diversion Rate 19%
	True Recycling Rate 12%
Future Projects	 Commercial recycling. Starting the moving forward process again since it was put on hold with the storm. Sunday recycling pickup. Green To Go. Dates selected, moving forward with talking to Commissioners for approval.
Street Cans	 Working to time map WM routes (residential, commercial and city cans.) This project will track street containers being emptied and should improve services.
Purchases pending	 Purchase Requests all need to be complete and approved by end of Marc Signs for Adopt-A-Spot (25) Marketing campaign video, mailer and signs. turned in Cable company advertisements, working on terms and conditions getting new quotes Radio advertisements. 107.9 have quote 3 recycle stations for special events Banners, flags, tablecloth (flags done) Clean up materials getting quotes T-Shirts
Waste Management	 Annual and Semi-Annual Mailers to Commercial businesses and Residents Commercial recycling brochure due first week of Feb. Once a dra is approved will run in newspaper, mail directly to local businesses and hand out at City Hall, as well as have online. Complete.
City Street Cans	 New can order going before the Commission Meeting on March 2 Repairing, replacing, repainting and powder coating as well as adding new cans.

FDOT Grant/ KKWB	 Grant contract for \$16,000 going to board February 6. Done, approved, mailing out tomorrow Final report due September 30, 2018
Cigarette Collection and Recycling	 New ballot bin containers are in. Process of getting them painted has begun. 4 locations selected (Custom House, The Green Room, Smathers Beach, and Duval near San Carlos or Bayview Park). 1 will be for special events and Amphitheater. Cigarettes will be collected and recycled from containers.