

## City of Key West, FL

City Hall 1300 White Street Key West FL 33040

## Legislation Details (With Text)

File #: 22-3345 Version: 1 Name: Eaton Street Change Order for Whitehead

Type: Resolution Status: Passed

File created: 10/19/2022 In control: City Commission

On agenda: 11/1/2022 Final action: 11/1/2022

Title: \*Approving Change Order #4 in the amount of \$776,488.97 for added scope of work, including work

on Eaton Street from Simonton Street to Whitehead Street, and authorizing a 70-day time extension under the contract awarded to Charley Toppino and Sons, Inc. for ITB #21-009, Whitehead and Front Improvements Project; Authorizing any necessary budget transfers and amendments; Authorizing the

City Manager to execute necessary documents upon advice and consent of the City Attorney.

**Sponsors:** Patti McLauchlin

Indexes:

**Code sections:** 

Attachments: 1. Resolution, 2. Executive Summary, 3. Cost Breakdown, 4. Change Order, 5. City of Key West

Estimate, 6. Monroe County Estimate, 7. ILA -County, 8. ILA-FKAA, 9. Quantity Sheet, 10. Resolution 19-366, 11. Resolution 21-058, 12. Resolution 21-113, 13. Resolution 22-078, 14. Resolution 22-120,

15. Resolution 20-029, 16. County Letter of Intent

Date	Ver.	Action By	Action	Result
11/1/2022	1	City Commission	Passed	Pass

\*Approving Change Order #4 in the amount of \$776,488.97 for added scope of work, including work on Eaton Street from Simonton Street to Whitehead Street, and authorizing a 70-day time extension under the contract awarded to Charley Toppino and Sons, Inc. for ITB #21-009, Whitehead and Front Improvements Project; Authorizing any necessary budget transfers and amendments; Authorizing the City Manager to execute necessary documents upon advice and consent of the City Attorney.