



Legislation Details (With Text)

File #:	22-3345	Version:	1	Name:	Eaton Street Change Order for Whitehead
Type:	Resolution	Status:	Passed		
File created:	10/19/2022	In control:	City Commission		
On agenda:	11/1/2022	Final action:	11/1/2022		
Title:	*Approving Change Order #4 in the amount of \$776,488.97 for added scope of work, including work on Eaton Street from Simonton Street to Whitehead Street, and authorizing a 70-day time extension under the contract awarded to Charley Toppino and Sons, Inc. for ITB #21-009, Whitehead and Front Improvements Project; Authorizing any necessary budget transfers and amendments; Authorizing the City Manager to execute necessary documents upon advice and consent of the City Attorney.				
Sponsors:	Patti McLauchlin				
Indexes:					
Code sections:					
Attachments:	1. Resolution, 2. Executive Summary, 3. Cost Breakdown, 4. Change Order, 5. City of Key West Estimate, 6. Monroe County Estimate, 7. ILA -County, 8. ILA-FKAA, 9. Quantity Sheet, 10. Resolution 19-366, 11. Resolution 21-058, 12. Resolution 21-113, 13. Resolution 22-078, 14. Resolution 22-120, 15. Resolution 20-029, 16. County Letter of Intent				

Date	Ver.	Action By	Action	Result
11/1/2022	1	City Commission	Passed	Pass

*Approving Change Order #4 in the amount of \$776,488.97 for added scope of work, including work on Eaton Street from Simonton Street to Whitehead Street, and authorizing a 70-day time extension under the contract awarded to Charley Toppino and Sons, Inc. for ITB #21-009, Whitehead and Front Improvements Project; Authorizing any necessary budget transfers and amendments; Authorizing the City Manager to execute necessary documents upon advice and consent of the City Attorney.